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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable)
P00121 15-Jul-2003
6. ISSUED BY CODE | FA2521 7. ADMINISTERED BY (If other than item 6) CODE | FA2521
45 CONS/LGCZR 45 CONS/LGCZR
1201 EDWARD H WHITE il ST 1201 EDWARD H. WHITE Ii ST.
PATRICK AFB FL 32925-3237 PATRICK AFB FL 32025-3237
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) $A. AMENDMENT OF SOLICITATION NO.
COMPUTER SCIENCES RAYTHEON
1201 EDWARD H. WHITE 11 ST 9B. DATED (SEE ITEM 11)

PATRICK AFB FL 32925-0127

x | 19A. MOD. OF CONTRACT/ORDER NO.
F08650-00-C-0005

10B. DATED (SEE ITEM 13)

CODE  ODN90 FACILITY CODE X | 08-Mar-2001
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
DThe above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer I:] is extended, D ts not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter,

pravided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

A.THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
‘CONTRACT ORDER NO. IN ITEM 10A.

B.THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, I:I is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

CO: DON E GRAHAM
Ph: 321-494-7094
Email: don.graham @ patrick.af.mil

SEE PAGE TWO

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

ISA. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
DONALD GRAHAM / CONTRATING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B UNITED STA /?F A:%w 16C. DATE SIGNED
oy
B < /vf‘-/évw\*/ 15-Jul-2003

(Signature of person authorized to sign) (Slgnature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

A

C.

The purpose of this unilateral change order is for the contractor to begin performance on Contact Change
Request (CCR 03-131). The specific requirements are included in the contractors Proposal 03-131, dated
14 July 03. The contractor is to begin performance on following:

(1) Provide system administration of the 45sw Geospatial servers
(2) Provide DBA support and administration for the Geospatial and Oracle databases
(3) Develop a process of migrating real estate data to an SDS-compliant geodatabase.
(4) Convert real estate building data from flat-files to an SDS-compliant geodatabase.
right to an adjustment under thi
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w1th1r1 30 days from the date of receipt of the written order. After receipt of request for equitable
adjustment, a supplemental agreement will be awarded to finalize the costs associated with this effort.
Pursuant to the “Limitation of Funds” clause (FAR 52.232-22), with the execution of this Change Order,
the contractor is not authorized to exceed $40,000 inclusive of potential award fee in support of the efforts
detailed above.
(1) Section A — Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from
$254,471,204 to $254,508,604 an increase of $37.400.

(2) Section B — Supplies/Services and Price/Cost

FY 02 CLINs 3001 (Technical Services) is increased by $37,400, and CLIN 3009AB (Award Fee) is
increased by $2,167 and CLIN 3009AC (Award Fee) is increased by $433. Pages B-18, B-19, B-20,B-22
and B-38 are hereby superseded by the attached replacement pages B-18, B-19, B-20,B-22 and B-38
marked “Modification PO0121.”

(3) Section G — Contract Administration Data

Summary for the Payment Office

Funding in the amount ot $37/,400 is obligated with this modification

ACRN DT is established in the amount of $37.,400.

Page G-1.3 is hereby superseded by the attached replacement page G-1.3 marked “Modification P00121.”

All other contract terms and conditions remain unchanged.

T T NS S O S
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
3001|TECHNICAL SERVICES - Nominal range turn time 48 hours 1 1O $ 45,602,959
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost 3 45,565,559 $ 37,400 $ 45,602,959
3002]RESERVED(Operations and Maintenance) 1 JO -
(Cost-Plus-Award Fee)
From Change To
Est. Cost
3003|RANGE COMMUNICATIONS SUSTAINMENT 1 10 36,911
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.12M
3003AA|Cost-Plus-Fixed Fee
From Change To
3003AA0!(Est. Cost $34,177 $34,177
From Change To
3003AA02{Fixed Fee $2.734 $2,734
3003AB|Firm Fixed Price
From Change To
$ - $0 30
3004]RESERVED
3005(PRICE OPTION CLIN - 1 JO 183,018
WEATHER STATION OBSERVATIONS AT PATRICK AFB
{Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 183,018 $ 183,018
3006{PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,491,724
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,491,724 $ - $ 1491724
3007|RSA/SLRS PROGRAM SUPPORT 1 JO 6,995,901
(Cost-Plus-Award Fee/LoE)
From Change To
Est. Cost 3 6,995,901 $ - $  6,995901

Modification PO0121
F08650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [UNIT | COST
(CLIN)
3008[DATA REQUIREMENTS 1 JO $NSP
3009(AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
3009AA|Award Fee Pool Earned $ 1,158,248
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 1,158,248 $ - $ 1,158,248
3009AB|Award Fee Pool Available/Earned $ 1,401,928
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 1,399,761 $ 2,167 § 1,401,928
3009AC|Award Fee Pool Available/Earned $ 233,63§|
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 233,206 $ 433 § 233,639
3009ADRESERVED $ -
01 Oct 02 - 28 Feb 03 (Associated with CLIN 3002)
From Change To
Est. Cost
3009AERESERVED $ -
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3002)
From Change To
Est. Cost $ -
3009AF|RESERVED $ -
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3002)
From Change To
Est. Cost $ -
3009AG-3009A] RESERVED
3009AK|Award Fee Pool Earned $ 4,957
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 4,957 $ 4,957
3009AL|Award Fee Pool Available/Earned $ 5,948
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 5,948 $ 5,948
Modification P00121
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CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION COST
(CLIN)
3009AM|Award Fee Pool Available/Earned $ 991
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 991 $ 991
3009AN|Award Fee Pool Earned $ 40,401
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3006)
From Change To
Est. Cost 3 40,401 $ 40,401
3009AP|Award Fee Pool Available/Earned $ 48,481
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 48,481 $ 48,481
3009AQ|Award Fee Pool Available/Earned $ 8,080
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 8,080 $ 8,080
3009AR|Award Fee Pool Earned $ 259,617
01 Oct 02 - 28 Feb 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 259,617 $ 259.617
3009AS|Award Fee Pool Available/Earned $ 232,864
01 Mar 03 - 31 Aug 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 232,864 $ $ 232,864
3009AT|Award Fee Pool Available/Earned $ 39,033
01 Sep 03 - 30 Sep 03 (Associated with CLIN 3007)
From Change To
Est. Cost 3 39,033 $ 39,033
TOTAL PROPOSED AWARD FEE 3 3,434,187]
AWARD FEE EARNED $ 1,463,223
AWARD FEE held in contingent liability $ 1,970,964

Modification P

00121
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ESTIMATED COSTS (CLINS 3001 - 3008)  (exclude 3002 & 3003) b 54,260,325[
Total Funded Amount (CLINS 3001-3008) (exclude 3002&3003) $ 54,260,325'
ESTIMATED COST (CLIN 3003) $ 36,911
AWARD FEE held in contingent liability $ 1,970,964
AWARD FEE Earned $ 1,463,223
ESTIMATED COSTS (CLINS 3010AA - AE) $ 16,966,546

Total Funded Amount (CLINS 3010AA-AE)

TOTAL ESTIMATED AMOUNT FYO03

TOTAL FUNDED AMOUNT FY03

$ 16,966,546

$ 74,697,969

$ 72740282

ESTIMATED COSTS (CLINS 3002 — 3008)  (exclude 3003)

ESTIMATED COST (CLIN 3003)

AWARD FEE (CLINS 3009AD - AT)

ESTIMATED COSTS (CLINS 3010AA - AE)

TOTAL ESTIMATED AMOUNT FY03

Moadification PO0121
F08650-00-C-0005
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SUMMARY

1. Total Phase-in Price

2. Total Estimated Amount - FY 00

3A. Total Funded Amount - FY 01

(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B. Total Funded Amount - FY 01

(CLINs 1002-1010 [exclude 1009AA-AC))

4A. Total Estimated Amount - FY 02

(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B. Total Estimated Amount - FY 02

(CLINs 2002-2010 [exclude 2009AA-AC])

Total Funded Amount-FY02

(CLINs 2002-2010 [exclude 2009AA-AC])

5A. Total Estimated Amount - FY 03

(CLINs 3001, 3003-3010 [exclude 3009AD-AF])
Total Funded Amount-FY03

(CLINs 3001-3010 [exclude 3009AD-AF])

5B. Total Estimated Amount - FY 03

(CLINs 3002-3010 [exclude 3009AA-AC])

6A. Total Estimated Amount - FY 04

(CLINs 4001, 4003-4010 [exclude 4009AD-AF])
6B. Total Estimated Amount - FY 04

(CLINs 4002-4010 [exclude 4009AA-AC))

7A. Total Estimated Amount - FY 05

(CLINs 5001, 5003-5010 [exclude 5009AD-AF])
7B. Total Estimated Amount - FY 05

(CLINs 5002-5010 [exclude 5009AA-ACY)

8A. Total Estimated Amount - FY 06

(CLINs 6001, 6003-6010 [exclude 6009AD-AF])
8B. Total Estimated Amount - FY 06

(CLINs 6002-6010 [exclude 6009AA-AC])
TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, §B)

Modification PO0121
F08650-00-C-0005
Page B-38

o3

&

142,597
35,223,527

70,704,392

75,700,041
75,700,041
74,697,969)

72,727,003|

66,825,320
68,212,060
67,865,972
69,292,401
69,178,409
70,645,703

464,618,690

F08650-00-C-0005
P0O0121
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PART I - THE SCHEDULE

OE T T

CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900

98%8%52999289H888§§

ACCOUNTING AND APPROPRIATION DATA

Accounting Classification Data
5733400 303 83LE 252R13 010000 554R0 35182F 662400 F62400
5733400 303 83LE 252R1A 010000 554R0 35119F 662400 F62400
5733400 303 83LE 252R1C 010000 554R0 33605F 662400 F62400
5733400 303 83LE 252R1D 010000 554R0 35119F 662400 F62400
5733400 303 83LE 252R1L 010000 554R0 35895F 662400 F62400
5733400 303 83LE 252R1R 040000 554R0 33133F 662400 F62400
5733400 303 83LE 252R1S 010000 554R0 33605F 662400 F62400
5733400 303 83LE 252R1T 010000 554R0 35144F 662400 F62400

5733400 303 83LE 252R1W 010000 554R0 35111F 662400 F62400

5733400 303 83LE 264D18 010000 554R0 35856F 662400 F62400
5733400 303 4750 2CL.040 040000 59200 33112 50300

5733400 303 83LE 264D91 010000 554R0 31378F 662400 F62400
9730100 56SA 50-5023 012172.B3000 25GX MIPR3DSFD16020
9730100 56SA 50-5023 012172.B3000 21T2 MIPR3DSFD16020
5733400 303 83LE 264D00 010000 59200 35879F 662400 F62400
5733400 303 83LE 264D49 010000 52900 31476F 662400 F62400
5733400 303 83LE 264D16 010000 63900 35854F 662400 F62400
5733400 303 83LE 264421 010000 53200 31378F 662400 F62400

Total FY03

PR’S obligated under this modification:
FQ252031330100 $ 37,400

F08650-00-C-0005
Modification PO0121
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Change

P00121
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Amount

$37,400

$66,205,348
$484,075
$62,930
$1,858,848
$20,151
$279,004
$22,267
$2,712,756
$187,975
$320,000
$4,700
$385,000
$1,441
$690
$19,000
$45,696
$3,000
$37,400|

$72,740,281 |



